



STEAM MANCH

Programme Implementation Report
November 2025 – March 2026 · Haryana
Government Schools

2025–26



Cover photograph — students at a STEAM Manch
activity table. Full bleed.



Teacher facilitating a
TAC-kit build



STEAM Mela
showcase

Table of Contents

Executive Summary	01
Programme Context and Design	03
Participation Data and Key Metrics	05
STEAM Mela — Programme Culmination	10
Teacher Evaluation and Top Performers	13
Challenges, Observations, and Learnings	15
Programme Spotlight	16
Recommendations and Way Forward	18
Conclusion	19
Appendix: Data Summary Tables	20



STEAM Manch in the classroom — Grades 6–8



Teacher-led build




Student showcase


Executive Summary

STEAM Manch 2025–26 was implemented across Haryana government schools in partnership with **SCERT Haryana**, with **ThinkTac** and **ShikshaLokam** serving as programme partners under the broader **सक्षम हरियाणा** initiative. The programme was delivered through four structured Micro-Improvement Project (MIP) cycles between November 2025 and February 2026, and concluded with the STEAM Mela showcase event in March 2026.

Designed as an experiential, curriculum-aligned learning programme for Grades 6–8, STEAM Manch integrated activities across Science, Mathematics, English, and Social Studies. The programme leveraged the DIKSHA platform to support teachers in implementing classroom activities and documenting participation through reflections, evidence submissions, and structured project workflows.



At the district level, **Nuh** recorded the highest overall programme participation, with **27,963 project submissions**, followed by Fatehabad (18,588) and Sirsa (14,769). Teacher participation also demonstrated sustained engagement beyond single-cycle implementation.



Based on the current evaluation dataset, **519 teachers** participated across all four MIP cycles, and **11 teachers** were identified as top performers through a structured evaluation process combining participation consistency, implementation depth, and qualitative review of submissions.

The STEAM Mela, designed as the programme's culminating celebration of learning, enabled participating schools to showcase classroom projects emerging from the MIP cycles and share evidence of implementation with district stakeholders and local communities. Participation records indicate engagement beyond routine project submission and reflect efforts by schools to make student learning more visible.

Overall, STEAM Manch 2025–26 demonstrates the feasibility of implementing a **large-scale, digitally enabled experiential learning model** within Haryana's government school ecosystem while creating structured pathways for teacher participation, classroom innovation, and recognition of implementation excellence.

Scale. 3,656 teachers across 1,547 schools in 23 districts engaged through a single digital workflow on DIKSHA.

Continuity. Hundreds of teachers stayed engaged across every MIP cycle — a sustained core for future programme phases.

Visibility. 772 schools brought student learning into community view through the concluding STEAM Mela.

Recognition. A four-stage evaluation identified 11 exemplar teachers, creating a credible pathway for celebrating implementation excellence.



Programme photograph — to be placed



Programme photograph — to be placed

Programme Context and Design

►► Background

STEAM Manch was implemented as part of the broader **सक्षम हरियाणा** initiative led by SCERT Haryana, with the objective of strengthening classroom practices that support experiential learning and the development of 21st-century skills in government schools.

Designed for Grades 6–8, the programme integrated learning experiences across Science, Mathematics, English, and Social Studies, while aligning with the intent of **NEP 2020** and emerging curricular directions reflected in **NCF 2023**.

Within the partnership structure, **ThinkTac** led programme and pedagogy design, including development of the learning model, activity architecture, and implementation resources. **ShikshaLokam** supported programme implementation systems, stakeholder coordination, DIKSHA workflows, and monitoring processes.

►► The MIP Approach

The programme was delivered through **Micro-Improvement Projects (MIPs)** — a structured implementation model designed to encourage teachers to adopt small, achievable classroom practices that can be sustained and strengthened over time.

Each MIP cycle was hosted as a project workflow on DIKSHA, through which participating teachers accessed programme resources, implemented classroom activities, and submitted evidence of execution through structured tasks and reflections.

The underlying programme assumption was that **consistent classroom experimentation and incremental improvement** can collectively contribute to stronger student engagement and increased teacher confidence in facilitating experiential learning.



TAC kit assembly in a Grade-7 classroom



Teachers during MIP cycle orientation



►► Programme Structure

STEAM March 2025–26 was implemented between November 2025 and March 2026, comprising **four monthly MIP cycles**, followed by the concluding **STEAM Mela** showcase. Each monthly cycle included:

- One learning module for each grade (Grades 6, 7, and 8)
- Four subject-linked activities per grade (Science, Mathematics, English, and Social Studies)
- A total of 12 classroom activities per cycle
- Teacher orientation sessions, facilitator support resources, and continuous communication support

Activities were intentionally designed to be **curriculum-linked and low-resource**, enabling implementation using locally available and everyday materials and reducing barriers to classroom participation.

►► Curriculum and Activity Design

Subject	Sample Activities (Illustrative)	Skills & Competencies Targeted
Science	Herbal Pesticide (Gr. 6), Hibiscus Indicator (Gr. 7), DIY Fire Extinguisher (Gr. 8)	Inquiry, Experimentation, Critical Thinking
Mathematics	Prime Factorisation (Gr. 6), Beam Balance (Gr. 7), Quadrilaterals (Gr. 8)	Problem Solving, Spatial Reasoning, Maths Literacy
English	Tell a Story (Gr. 6–8)	Communication, Creativity, Presentation
Social Studies	Map and Locations (Gr. 6, 7, 8)	Research & Inquiry, Social Responsibility, Digital Literacy

The Science & Maths activities were developed by ThinkTac and deployed through DIKSHA as part of each MIP cycle. Teachers participated in orientation sessions at the beginning of implementation and documented classroom evidence through photographs, reflections, and project submissions.

This process created a **digital record of classroom implementation**, enabling both programme monitoring and recognition of teacher participation across cycles.

Participation Data and Key Metrics

✓ Overall Programme Scale

Across the four MIP cycles and the concluding STEAM Mela, STEAM Manch 2025–26 achieved broad participation across Haryana's government school ecosystem. Across all cycles, the programme recorded **132,004 project submissions** — instances where participating teachers completed programme-linked tasks and submitted implementation evidence through the DIKSHA workflow. In total, the programme engaged **3,656 unique teachers** across **1,547 schools** spanning **23 districts**.

▶▶ Cycle-by-Cycle Summary

Cycle	Teachers	Schools	Districts	Project Submissions
Cycle 1 — November 2025	2,634	1,199	23	49,538
Cycle 2 — December 2025	1,501	741	22	34,323
Cycle 3 — January 2026	1,645	793	22	32,841
Cycle 4 — February 2026	1,410	826	22	15,302
STEAM Mela — March 2026	1,284	772	22	—

Note on Data Source

All participation metrics presented in this report are derived from DIKSHA programme records and raw submission exports used for implementation monitoring. Unless otherwise specified:


- **Teacher count** refers to unique participating teachers; **school count** refers to unique schools represented in submissions.
- **Project submissions** refer to completed project-level submissions recorded on DIKSHA.
- **STEAM Mela participation** reflects unique teacher participation recorded within the showcase workflow.

Participation figures should be interpreted as indicators of programme reach and engagement, and not as direct measures of learning outcomes or classroom effectiveness.

✓ Participation Trends Across Cycles

Project Submissions by Cycle

Submissions were highest during Cycle 1 (49,538), followed by relatively stable levels in Cycles 2 and 3 before a sharper decline in Cycle 4. Cycle 1 alone accounted for approximately **38% of total submissions**.



This participation pattern should be interpreted within the context of programme implementation dynamics rather than as a simple indicator of reduced interest or effectiveness.

- **Cycle 1 (November 2025)** benefited from initial programme mobilisation, teacher orientations, and broad onboarding efforts led through implementation channels, resulting in the programme's highest participation levels.
- **Cycles 2 and 3 (December 2025 – January 2026)** recorded comparatively stable participation of approximately 32,000–34,000 submissions, suggesting continued engagement among a substantial teacher cohort after the launch phase.
- **Cycle 4 (February 2026)** recorded 15,302 submissions — the most visible decline. This timing coincided with heightened academic and administrative demands within schools, including examination-related responsibilities.

Participation tapering across cycles is consistent with implementation patterns commonly observed in large-scale, voluntary or semi-voluntary professional engagement programmes, where sustained participation typically concentrates among a smaller group of consistently engaged participants over time.



Submission review — district coordinators at work



DIKSHA workflow




✓ Teacher Engagement Depth

Teacher engagement can be viewed through two complementary dimensions: **participation breadth** — the number of MIP cycles in which a teacher remained active — and **participation depth** — the extent of engagement reflected through project submissions and sustained implementation across cycles.

Teacher Continuity Across Cycles

Roughly half of participating teachers engaged in a single cycle, while **598 teachers (16.4%)** remained engaged across all four MIP cycles despite competing academic and administrative responsibilities.



Cycles Participated	Teachers	Proportion of Total
1 cycle only	1,836	50.2%
2 cycles	701	19.2%
3 cycles	520	14.2%
All 4 cycles	598	16.4%

This sustained participation group presents an opportunity for future programme design. Teachers demonstrating multi-cycle engagement may be considered for **recognition pathways, advanced implementation tracks, peer learning communities, mentoring roles, or deeper classroom innovation initiatives** in subsequent programme phases.



Evidence upload



Classroom implementation across four MIP cycles



✓ District-Level Performance

Programme participation was distributed across 23 districts of Haryana. The table below presents the top 10 districts by total project submissions across all MIP cycles.

District	Total Submissions	Unique Teachers	Schools
Nuh	27,963	668	260
Fatehabad	18,588	476	138
Sirsa	14,769	384	172
Mahendergarh	9,569	239	91
Karnal	7,467	147	60
Kaithal	7,258	189	80
Bhiwani	6,516	189	87
Jind	4,914	206	73
Rewari	4,618	132	77
Gurugram	4,499	171	68

The participation profile indicates that engagement was distributed unevenly across districts, with a smaller set of districts contributing a substantial proportion of total programme activity.

Nuh recorded the highest overall participation, leading not only in total project submissions but also in the number of participating teachers and schools — suggesting broad-based engagement across the district rather than concentration within a small number of institutions.




District coordinators reviewing submissions across 23 districts



Top 5 Districts by Submissions

Fatehabad and **Sirsa** also demonstrated strong participation with relatively high school representation, indicating that implementation reached a wider network of schools alongside higher submission volumes.



At the same time, district-level comparisons should be interpreted with caution. Participation outcomes may be influenced by factors such as **district size, school density, local mobilisation efforts, implementation support structures, and contextual academic priorities.**

These patterns suggest opportunities for future programme cycles to adopt **differentiated district engagement strategies** — strengthening participation where implementation remained concentrated while building on practices emerging from high-participation districts.



STEAM Mela — Programme Culmination

✓ Overview

The STEAM Mela, conducted in March 2026, served as the culminating event of STEAM Manch 2025–26 and marked the closing phase of the programme cycle.

Conceptualised as a **school-level celebration and documentation of learning**, the STEAM Mela provided participating schools with an opportunity to showcase classroom experiences emerging from the four MIP cycles and make student learning visible to the wider school and community ecosystem.

The event was designed to extend programme participation beyond project submission by creating space for **presentation, reflection, community engagement, and recognition** of classroom efforts. Implementation was structured through a dedicated workflow on DIKSHA, where participating teachers documented planning, execution, and evidence of school-level activities through a series of defined tasks.

1,284

Unique Teachers

772

Schools

22

Districts

Teacher Voice

"Students participated with full confidence, presenting their knowledge and skills effectively. This Mela proved to be an inspiring platform for students to learn." — [A Teacher from GGHS Kagdana, Sirsa](#)

Schools reported presenting up to **42 student projects** across subjects at their Mela events.



STEAM Mela — school exhibits



Student demonstrating a project to visitors





STEAM Mela Participation Framework

Participating schools completed a structured sequence of activities as part of the STEAM Mela process:

1

Launch & Orientation

Teachers accessed orientation resources and initiated school-level preparation for the Mela.

2

Programme Reflection & Documentation

Schools compiled summaries of activities implemented across Science, Mathematics, English, and Social Studies during the four MIP cycles using the prescribed reporting format.

3

Community & Stakeholder Engagement

Schools planned and organised the event while engaging district and block officials, School Management Committees (SMCs), parents, and the broader school community.

4

Student Showcase of Learning

Participating schools presented models, activities, and classroom outputs representing work completed during the programme cycles.

5

Collaborative Participation within Schools

Teachers documented involvement from colleagues and captured participation records to reflect broader school engagement.

6

Public Visibility & Communication

Schools documented outreach efforts through local communication channels and shared evidence where available.

7

Reporting & Closure

Participating teachers submitted school-level documentation through DIKSHA and shared completion records through established reporting channels.

Participation

The STEAM Mela recorded participation from **1,284 unique teachers** across **772 schools** in **22 districts**, making it one of the programme's most visible school-level engagement moments.

Participation records and teacher reflections submitted through DIKSHA suggest that schools used the Mela as an opportunity to extend classroom activities into broader school participation. Teachers documented student presentations, involvement of school communities, and, in some cases, outreach to local stakeholders and communication channels.

An important observation from participation patterns is that STEAM Mela representation extended beyond only the highest-frequency MIP participants. With 772 schools represented, the event appears to have created an **accessible entry point for broader school participation** and provided schools with an opportunity to showcase programme engagement in a more visible and community-facing format.

Rather than functioning as a standalone event, the STEAM Mela acted as a **culminating layer of the STEAM Manch implementation model**, creating an opportunity to connect classroom activities with student expression, school participation, and community visibility — and recognising teacher and student participation in a collective setting.



STEAM Mela photograph — to be placed



STEAM Mela photograph — to be placed



STEAM Mela photograph — to be placed



STEAM Mela photograph — to be placed

Teacher Evaluation and Top Performers



Evaluation Framework

To recognise sustained and high-quality participation, a structured **four-stage evaluation process** was applied to identify top-performing teachers across STEAM Manch 2025–26. The framework was designed to balance scale with review quality, progressively narrowing the participant pool through a combination of participation data and qualitative assessment of implementation evidence.

It is important to note that this process was intended to identify **programme exemplars** and should not be interpreted as a measure of overall teacher effectiveness.

Stage	Filter	Criteria	Outcome
1	Completeness	Submission of required evidence across assigned programme tasks and project workflows	Eligible participant pool established
2	Consistency	Participation across all four MIP cycles	519 teachers shortlisted
3	Depth of Engagement	Submission volume exceeding minimum participation expectations (more than 8 project submissions)	31 teachers shortlisted
4	Quality Review	Review of implementation evidence including appropriateness of execution, alignment with intended learning experience, and quality of documentation	11 teachers identified

While 598 teachers participated across all four MIP cycles, only 519 teachers met the additional eligibility conditions applied within the evaluation framework and therefore entered the shortlist for recognition review. The final set of **11 top-performing teachers** emerged through qualitative review of implementation evidence, representing sustained participation combined with documented classroom execution.



Top Performing Teachers (2025–26)

Based on the four-stage evaluation process, 11 teachers were identified for recognition under STEAM Manch 2025–26. They represent diverse districts, school contexts, and subject combinations, reflecting the programme's multi-disciplinary design.

Teacher Name	Projects Submitted	Subjects	District	School
Ravinder	20	Maths & Science	Nuh	GMS Dingerheri
Sangeeta Bharadwaj	20	Maths & Science	Mahendergarh	GMS Niyazalipur
Ashok Kumar	20	Maths & Science	Rohtak	GMS Bedwa
Shalini Gandhi	18	Maths, Science & Social Science	Kurukshetra	GHS Jalbera
Amanjot Kaur	17	Maths & Science	Sirsa	GMS Mallewala
Apeksha Kumari	17	Maths & Science	Mahendergarh	CGSSS Duloth Ahir
Renu Yadav	14	Maths & Science	Rewari	GSSS Rohrai
Archana	14	Maths & Science	Mahendergarh	GMS Bhandor Nichi
Pardeep (TGT SS)	12	Social Studies & Maths	Mahendergarh	GSSS Pathera
Saraswati Devi	11	English & Social Science	Fatehabad	GSSS Dhabhi Kalan
Jyoti Sardana	9	English & Social Science	Sirsa	GSSS Raghuana

Subject participation patterns indicate strong representation from **Mathematics–Science implementation**, alongside contributions from English and Social Studies. While project counts formed one input into the evaluation process, final selection also considered continuity of participation and quality of implementation evidence, ensuring that recognition reflected more than submission volume alone.

Recognition Note

The identified teachers represent a valuable group for future programme strengthening efforts. Possible next steps include formal acknowledgement through programme recognition mechanisms, opportunities for peer sharing, participation in advanced cohorts, or contribution to future teacher engagement initiatives.

Challenges, Observations, and Learnings



Participation Continuity Across Cycles

Submissions declined across successive cycles, most visibly in Cycle 4. Contributing factors include the **initial mobilisation effect** (early cycles benefit from broad onboarding), **academic calendar pressures** (examinations, assessments, administrative responsibilities), and **platform and documentation demands** of recurring digital submission workflows.



Geographic Distribution of Participation

Although the programme reached 23 districts, participation varied across geographies. Nuh, Fatehabad, and Sirsa collectively contributed a substantial share of total submissions, while several districts recorded comparatively lower volumes — suggesting an opportunity for more **context-responsive district engagement strategies**.



Variation in Evidence Submission Quality

Review of STEAM Mela documentation indicated variation in completeness and depth of submitted evidence across schools. This may reflect practical implementation realities rather than differences in commitment — reinforcing the value of workflows that balance **quality expectations with practical ease of implementation**.

►► Programme Strengths

- **Large-scale participation:** 3,656 teachers across 1,547 schools demonstrates the feasibility of structured experiential learning at scale.
- **Curriculum-linked, low-resource design:** Activities aligned with classroom realities and reduced barriers to participation.
- **Digital implementation records:** DIKSHA supported structured documentation and programme monitoring at scale.
- **School and community visibility through STEAM Mela:** The culminating event extended classroom experiences into broader school and community engagement.

Programme Spotlight

►► Nuh District: A High-Performing Example

Among participating districts, Nuh recorded the highest overall programme participation, with **27,963 activities uploaded across 260 schools**. The district's participation profile is notable because engagement was spread across a wide network of schools rather than concentrated in a few places.

- **GSSS Chahalka (Nuh)** recorded the highest number of total uploads in the district, with **812 total activities** covering **63 different topics**.
- **Ravinder (GMS Dingerheri, Taoru block)** completed **20 different project topics** in Maths and Science, and was recognised as a top teacher.

►► Mahendergarh and Fatehabad: Deep Classroom Engagement

While Nuh achieved the highest total uploads through its large school network, individual schools in Mahendergarh and Fatehabad led the state in **curriculum completion depth**, covering the widest variety of topics.

- **GMS Sisoth (Mahendergarh)** came first in the entire state for topic coverage — **94 different project topics** across 644 total uploads.
- **GHS Alipur Barota (Fatehabad)** came second in the state, completing **91 different project topics** across 590 total uploads.
- **GGSSS Duloth Ahir (Mahendergarh)** combined scale and depth — 671 total uploads across 91 unique topics.
- **Saraswati Devi (GSSS Dhaba Kalan, Fatehabad)** was recognised as an exemplar teacher for completing 11 full project topics across English and Social Science.

These examples highlight how individual institutions maximised the programme's framework to drive deep classroom engagement across different school contexts.

►► STEAM Mela: Extending Learning Visibility

The STEAM Mela represented the programme's most visible school-level showcase. Teacher submissions documented student presentations, participation from school communities, engagement with invited stakeholders, and school-level reporting processes.

Evidence from **GGHS Kagdana (Sirsa)**, for example, documented **42 student projects** presented during the school's Mela activities. Teacher reflections highlighted the value of the event as a platform for student participation and expression, suggesting that the Mela supported schools in making classroom experiences more visible within the broader school community.

►► The Sustained Participation Cohort

Of the 3,656 teachers who participated in STEAM March 2025–26, **598 teachers** remained engaged across all four MIP cycles — a cohort that experienced the complete programme journey, from classroom implementation and documentation to continued engagement across successive cycles.

Recognition pathways — certificates, acknowledgement mechanisms, and district-level visibility for sustained participants.

Peer learning & mentoring — structures that let experienced participants support newer cohorts.

Advanced participation tracks — deeper engagement pathways for teachers ready to go further.

Deeper classroom innovation — building on tested experiential practices in future cycles.

Building on this sustained participation group may provide a practical foundation for strengthening continuity and implementation quality in future programme cycles.



Spotlight school — the project wall built by Grade-8 students



Recommendations and Way Forward

►► Strengthening Programme Continuity

- **Align programme timelines with the academic calendar** — avoid periods with concentrated examination and administrative responsibilities, enabling greater continuity across all cycles.
- **Introduce structured participation checkpoints** — a mid-cycle review point (for example, after Cycle 2) to identify participation drop-offs early and support targeted re-engagement.
- **Reduce documentation friction where feasible** — simplify evidence submission workflows while maintaining programme visibility.

►► Recognition and Sustained Motivation

- **Create structured recognition pathways** — programme certificates, acknowledgement mechanisms, or district-level visibility for teachers demonstrating sustained participation.
- **Enable peer learning and teacher leadership** — engage recognised teachers as peer contributors, mentors, or facilitators in future iterations.

►► Improving Reach and Equity Across Districts

- **Adopt differentiated district engagement approaches** — context-responsive mobilisation and support strategies rather than uniform implementation across districts.
- **Build participation pathways beyond entry-level engagement** — a phased model supporting progression from initial participation toward deeper, sustained engagement.

►► Strengthening Evidence and Programme Learning

- **Expand understanding beyond participation metrics** — incorporate indicators that capture implementation quality and classroom experience alongside participation volume.
- **Generate deeper qualitative insights** — focused conversations, reflections, or case documentation with selected teachers to inform future programme improvement.

Overall, future programme design may build on the strengths of sustained teacher participation while creating conditions that support wider continuity, stronger implementation experiences, and deeper evidence of engagement.

Conclusion

STEAM Manch 2025–26 demonstrates the potential of combining structured implementation cycles, experiential classroom practices, and digital programme workflows within Haryana's government school ecosystem.

Across the programme period, participation was recorded from **3,655 teachers**, representing **1,527 schools** across **23 districts**, with more than **132,000 project submissions** documented through DIKSHA. Together, these participation records provide a substantial programme dataset and reflect engagement with classroom activities across Science, Mathematics, English, and Social Studies for Grades 6–8.

The concluding STEAM Mela, which engaged 1,284 teachers across 772 schools, extended programme participation into a broader school-level showcase and created opportunities for schools to present classroom experiences and celebrate student engagement.

The programme also created pathways to recognise sustained participation, with 11 teachers identified through a structured evaluation process and 598 teachers continuing participation across all four MIP cycles. These participation patterns suggest opportunities for future investment in teacher recognition, peer learning, and continued implementation support.

Most importantly, STEAM Manch 2025–26 established and tested an operational model that combined monthly MIP cycles, curriculum-linked activities, and digital documentation mechanisms. The experience from this implementation provides useful inputs for strengthening future programme design and building greater continuity of participation over time.

As the programme evolves, the learnings from 2025–26 offer a foundation for strengthening **teacher engagement, classroom participation, and evidence-informed programme improvement** in the years ahead.

"Empowering Every Learner, Enabling Every Future."



Closing assembly — STEAM Manch 2025–26



Appendix: Data Summary Tables

►► Appendix A — Programme Overview

Metric	Value
Programme Name	STEAM Manch 2025–26
Implementing Organisation	ThinkTac and ShikshaLokam
Platform	DIKSHA (SCERT Haryana)
Programme Period	November 2025 – March 2026
Grades Covered	Grades 6–8
Subjects	Science, Mathematics, English, Social Studies
Number of Cycles	4 MIP Cycles + STEAM Mela
Total Unique Teachers	3,655
Total Unique Schools	1,527
Districts Covered	23
Total Project Submissions	132,004
STEAM Mela Participants	1,284 teachers, 772 schools
Teachers — All 4 Cycles	598
Top Teachers Identified	11
Activities Designed	39 activities across 4 subjects and 3 grades

►► Appendix B — Cycle-by-Cycle District Participation

Nuh, Fatehabad, and Sirsa consistently ranked among the top three districts across all four cycles. Gurugram, Mahendergarh, Bhiwani, Kaithal, and Jhajjar demonstrated sustained mid-tier participation. Districts such as Faridabad, Ambala, and Hisar showed lower relative participation and may benefit from targeted support in future cycles.



"Empowering Every Learner, Enabling Every Future."

STEAM Manch 2025–26 · Programme Implementation Report

SCERT Haryana · ThinkTac · ShikshaLokam

Confidential — For SCERT Haryana · Prepared June 2026